

IPU and PAA Drafting

SCHEDULE

Item	Description	Responsible Person(s)	PEO Due Date	Drafting Session(s)
PE8&9	Storage Management Plan		March 16, 2020	March 16, 30; April 6, 2020 ¹
PE1	Monitoring		March 16, 2020	April 6, 2020
PE2	Recharge		March 30, 2020	April 13, 2020
PE3	Supply for Imp Areas		March 30, 2020	April 13, 2020
PE4	Subsidence		March 30, 2020	April 13, 2020
PE5	Regional Suppl Water		April 6, 2020	April 20, 2020
PE7	SNMP		April 6, 2020	April 20, 2020
PE6	Water Quality		April 13, 2020	April 27, 2020
Wrap				April 30, 2020 ²

PROCESS

The **Responsible Person** agrees to deliver the Program Element Outline (**PEO**), meaning the input necessary for the IPU+PAA draft section [outline or bullet points (not contract language), tracing back to original documents' sections and describing edits, substitutions, or additions] and [additional needed information; list of reconciliation topics, i.e. things that require conditions and assurances] on the **Due Date**

Watermaster staff/consultants agree to provide requested information

All agree to review in advance of target Drafting Session; offer input for discussion during Drafting Session to finalize IPU section; and express agreement with conditions or reasons for disagreement and their own conditions; and their own necessary assurances if not included; or additional info

Watermaster staff/consultants agree to express views on implementability of IPU+PAA section; and support IPU and PAA drafting as scribes; capture discussion/agreement and distribute to all within 4 days of Drafting Session.

¹ Last day to complete SMP without the need for special meetings

² If completed, we can take everything through the process in May and one special Board meeting will be needed to submit everything to the Court by June