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IEUA CBWM
Grant

Funding
IEUA CBWM

Share on Actual

Cost

To Date

Remaining

Balance

Share on Actual

Cost To Date

Invoices

Paid

To Date

Remaining 

Balance

Pre-RMPU Ongoing Projects

GWR SCADA Upgrades  (7690.61) (Task No. 4) ¹ EN14047.00 767,805$           892,000$           50% 50% 139,650$           376,175$           421,875$           323,799$           52,376$              383,903$           376,175$           45,700$              

COMMUNICATION Upgrades (7690.62) (Task No. 3) EN12019.00 1,227,096$        1,227,096$        50% 50% 192,850$           517,123$           517,123$           517,123$           -$                    517,123$           526,075$           (8,952)$               

Upper Santa Ana River HCP (7690.70)  (Task No. 7) RW15002.00 141,121$           160,000$           50% 50% -$                    80,000$              80,000$              70,561$              9,440$                70,560.50$        59,937$              20,063$              

SUBTOTAL PRE-RMPU PROJECTS 2,136,022$        2,279,096$        --- --- 332,500$           973,298$           1,018,998$        911,483$           61,815$              971,586$           962,187$           56,811$              

RMPU Projects

San Sevaine Improvements PID7 (7690.40) (Task No. 8) EN13001.00 5,017,299$        6,460,000$        50% 50% 3,625,000$        1,417,500$        1,417,500$        1,100,932$        316,568$           1,100,932$         $           368,410 1,049,090$        

Lower Day Basin Improvement PID12 (7690.8) (Task No. 2) * RW15004.00 467,481$           4,008,000$        0% 100% 1,125,000$        -$                    2,883,000$        -$                    -$                    467,481$           323,712$           2,559,288$        

East Declez (7690.16) (1st Amendment - Task No. 1) * RW15003.01 112,445$           114,000$           0% 100% -$                    -$                    114,000$           -$                    -$                    112,445$           112,445$           1,555$                

Declez Basin PID 27 (7690.21) (Task No. 1) * RW15003.00 6,513$                105,000$           0% 100% -$                    -$                    105,000$           -$                    -$                    6,513$                6,513$                98,487$              

Turner Basins PID14 (7690.21) (Task No. 1) * RW15003.00 2,605$                42,000$              0% 100% -$                    -$                    42,000$              -$                    -$                    2,605$                2,605$                39,395$              

Ely Basin PID15a (7690.21) (Task No. 1) * RW15003.00 14,638$              236,000$           0% 100% -$                    -$                    236,000$           -$                    -$                    14,638$              14,638$              221,362$           

Victoria Basin Improvements PID11 (7690.25) (Task No. 10 ) * RW15003.02 55,547$              168,800$           50% 50% -$                    84,400$              84,400$              27,774$              56,627$              27,774$              14,094$              70,306$              

Montclair Basin Improvements PID2 (7690.26) (Task No.11) * RW15003.03 293,787$           1,788,100$        0% 100% -$                    -$                    1,788,100$        -$                    -$                    293,787$           149,081$           1,639,019$        

CSI Basin Improvements PID 18a (7690.27) (Task No. 12) * RW15003.04 63,017$              966,000$           0% 100% -$                    -$                    966,000$           -$                    -$                    63,017$              31,978$              934,022$           

RP3 Basin Improvements PID23a (7690.35) (Task No. 9) * RW15003.05 244,267$           1,486,700$        50% 50% 712,070$           387,315$           387,315$           122,134$           265,182$           122,134$           61,976$              325,339$           

Wineville Basin Improvements PID23a (7690.36) (Task No. 9) * RW15003.06 3,588,000$        0% 100% 1,895,530$        -$                    1,692,470$        -$                    -$                    535,860$           271,919$           1,420,551$        

Jurupa Basin Improvements PID23a (7690.36) (Task No. 9) * RW15003.06 1,424,000$        0% 100% 741,730$           -$                    682,270$           -$                    -$                    212,671$           107,919$           574,351$           

Wineville/Jurupa Force Main PID 23a (7690.36) (Task No. 9 ) * RW15003.06 9,984,200$        0% 100% 5,192,120$        -$                    4,792,080$        -$                    -$                    1,491,119$        756,660$           4,035,420$        

Post 2014 Storm Water Recharge Program * 3,499,950$        23,910,800$      9,666,450$        471,715$           13,772,635$      149,907$           321,808$           3,350,043$        1,853,539$        11,919,096$      

SUBTOTAL RMPU PROJECTS --- 8,517,249$        30,370,800$      --- --- 13,291,450$      1,889,215$        15,190,135$      1,250,839$        638,376$           4,450,976$        2,221,949$        12,968,186$      

GRAND TOTALS --- 10,653,271$      32,649,896$      --- --- 13,623,950$      2,862,513$        16,209,133$      2,162,322$        700,191$           5,422,562$        3,184,136$        13,024,998$      

NOTES: Updated: 9/19/2018

Version: 2018-09

CBWM PROJECT COSTS

Approved

Budget
IEUA Project No.

IEUA PROJECT COSTS

Project Name (Project ID) (Cost Sharing Task Order)

Project

Cost

To Date

COST SHARE BUDGET ALLOCATION

2,239,650$        

¹  Watermaster Board approved an additional amount of $45,700 (50% of the anticipated additional costs of $91,400) on November 25, 2014 for the Programmable Logic Controller (PLC) replacements at the five Rubber Dam/Basin systems.



Recharge Investigation and Projects Committee,  PAGE 2 OF 3

B1 B2 B3 B4 B5 B6 B7 B8 B9 B10 B11 B12 B13 B14 B15 B16

CBWM FUTURE BUDGET NEEDS

Budget

Carry-Over

Approved

Budget

Approved 

Budget           

(Not Assessed or 

Collected)

Budget

Amendments/ 

Transfers

Total

Fiscal Year

Budget

Actual to Date

(Including 

Paid &

Outstanding

Invoices)

Remaining

Balance

Available

Completed 

Projects With 

Available Funds 

To Be 

Distributed 

CBWM

Remaining

Projected

Costs

Budget

Amendment

Required?

(Yes/No)

Projected 

CarryOver Funds

FY 2018/19

Fiscal Year

2019/20

Fiscal Year

2020/21

Fiscal Year

2021/22

Fiscal Year

2022/23

Pre RMPU Ongoing Projects

GWR SCADA Upgrades (7690.61) (Task No. 4) 75,290$              -$                     -$                     75,290$              29,590$              45,700$              -$                     45,700$              No -$                     -$                     -$                     -$                     -$                     

COMMUNICATION Upgrades (7690.62) (Task No. 3) (8,952)$               -$                     -$                     (8,952)$               -$                     (8,952)$               -$                     (8,952)$               No -$                     -$                     -$                     -$                     -$                     

Upper Santa Ana River HCP (7690.7) (Task No. 7) 20,063$              -$                     -$                     20,063$              -$                     20,063$              -$                     20,063$              No -$                     -$                     -$                     -$                     -$                     

SUBTOTAL PRE-RMPU PROJECTS 86,401$              -$                     -$                     86,401$              29,590$              56,811$              -$                     56,811$              --- -$                     -$                     -$                     -$                     -$                     

RMPU Projects

San Sevaine Improvements (7690.4) (Task No. 8) ¹ 2,299,090$         -$                     (2,299,090)$       -$                     -$                     -$                     1,049,090$         No -$                     -$                     1,049,090$         -$                     -$                     

Lower Day Basin Improvement Project (7690.8) (Task No. 2) * ² 5,287$                 -$                     -$                     414,541$            419,828$            119,828$            300,000$            -$                     2,559,288$         No -$                     1,275,331$         983,140$            817$                    -$                     

East Declez Basin (7690.18) (1st Amendment - Task No. 1) * 1,555$                 -$                     -$                     1,555$                 -$                     1,555$                 -$                     1,555$                 No -$                     -$                     -$                     -$                     -$                     

Declez Basin PID 27 (7690.21) (Task No. 1) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     98,487$              No -$                     98,487$              -$                     -$                     -$                     

Turner Basins PID14 (7690.21) (Task No. 1) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     39,395$              No -$                     39,395$              -$                     -$                     -$                     

Ely Basin PID15a (7690.21) (Task No. 1) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     221,362$            No -$                     221,362$            -$                     -$                     -$                     

Victoria Basin Improvements PID11 (7690.25) (Task No. 10 ) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     70,306$              No -$                     43,298$              26,164$              844$                    -$                     

Montclair Basin Improvements PID2 (7690.26) (Task No.11) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     1,639,019$         No -$                     1,066,897$         554,311$            17,811$              

CSI Basin Improvements PID 18a (7690.27) (Task No. 12) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     934,022$            No -$                     624,902$            299,460$            9,660$                 -$                     

RP3 Basin Improvements PID23a (7690.35) (Task No. 9) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     325,339$            No -$                     325,339$            -$                     -$                     -$                     

Wineville Basin Improvements PID23a (7690.36) (Task No. 9) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     1,420,551$         No -$                     250,000$            1,170,551$         -$                     -$                     

Jurupa Basin Improvements PID23a (7690.36) (Task No. 9) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     574,351$            No -$                     150,000$            424,351$            -$                     -$                     

Wineville/Jurupa Force Main PID 23a (7690.36) (Task No. 9 ) * -$                     -$                     -$                     -$                     -$                     -$                     -$                     4,035,420$         No -$                     1,759,753$         2,210,838$         64,829$              -$                     

2013 RMPU Amendment Yield Enhancement Projects (7690.15) (Task 

No. 1) * ³ 589,923$            -$                     -$                     690,259$            1,280,182$         980,182$            300,000$            -$                     -$                     No -$                     (300,000)$           -$                     -$                     -$                     

Post 2014 Storm Water Recharge Program * 596,765$            -$                     -$                     1,104,800$         1,701,565$         1,100,010$         601,555$            -$                     11,919,096$      No -$                     5,554,765$         5,668,815$         93,961$              -$                     

SUBTOTAL RMPU PROJECTS 2,895,855$         -$                     -$                     (1,194,290)$       1,701,565$         1,100,010$         601,555$            -$                     12,968,186$      --- -$                     5,554,765$         6,717,906$         93,961$              -$                     

GRAND TOTALS 2,982,256$         -$                     -$                     (1,194,290)$       1,787,966$         1,129,600$         658,366$            -$                     13,024,998$      --- -$                     5,554,765$         6,717,906$         93,961$              -$                     

NOTES: Columns B13-B16 12,366,632$      Updated: 9/19/2018

¹ Funding collected in prior years for San Sevaine Improvements of $2,299,090.18 has been reallocated to Page 3 per RIPCom recommendation during the July 2018 meeting.  Budget Transfer Form T-18-07-01 for $2,377,205.84 approved during September 2018 meetings.  Column B8 658,366$            Version: 2018-09
² Lower Day funding of $414,540.85 from Budget Transfer T-18-07-01 of $78,115.66 and $336,425.19 from Page 3.  Budget Transfer Form T-18-07-01 approved during September 2018 meetings. Column B10 13,024,998$      

³ 2013 RMPU Amendment Yield Enhancement Projects funding of $690,258.97 from Budget Transfer T-18-07-01 from Page 3.  Budget Transfer Form T-18-07-01 approved during September 2018 meetings.

 CBWM Fiscal Year 2018/19

CURRENT YEAR CBWM ACTUALS

Project Name

CURRENT YEAR CBWM BUDGET

CBWM Future Years
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C1 C2 C3 C4 C5 C6 C7 C8 C9 C10 C11 C12 C13 C14 C15

CBWM FUTURE BUDGET NEEDS

Budget

Carry-Over

Approved

Budget

Budget

Amendments/ 

Transfers

Total

Fiscal Year

Budget

Actual to Date

(Including 

Paid &

Outstanding

Invoices)

Remaining

Balance

Available

Completed 

Projects With 

Available Funds 

To Be 

Distributed ¹

CBWM

Remaining

Projected

Costs 

Budget

Amendment

Required?

(Yes/No)

Projected 

CarryOver 

Funds

FY 2018/19

Fiscal Year

2019/20

Fiscal Year

2020/21

Fiscal Year

2021/22

Fiscal Year

2022/23

Pre RMPU Ongoing Projects

CB20 Noise Mitigation (7690.5) COMPLETED 860$                   -$                    (860)$                 -$                    -$                    -$                    -$                    -$                    No -$                    -$                    -$                    -$                    -$                    

Wineville Proof of Concept (7209.2) (Task No. 6) COMPLETED 35,398$             -$                    (35,398)$            -$                    -$                    -$                    -$                    -$                    No -$                    -$                    -$                    -$                    -$                    

Jurupa Pump Station (7209.1) (Task No. 5) COMPLETED 37,981$             -$                    (37,981)$            -$                    -$                    -$                    -$                    -$                    No -$                    -$                    -$                    -$                    -$                    

Hickory Basin (7690.3) COMPLETED 3,877$               -$                    (3,877)$              -$                    -$                    -$                    -$                    -$                    No -$                    -$                    -$                    -$                    -$                    

SUBTOTAL PRE-RMPU PROJECTS 78,116$             -$                   (78,116)$            -$                   -$                   -$                   -$                   -$                   --- -$                   -$                   -$                   -$                   -$                   

RMPU Projects

San Sevaine Improvements (7690.4) (Task No. 8) 2,299,090$        -$                    (2,299,090)$       -$                    -$                    -$                    -$                    -$                    No -$                    -$                    -$                    -$                    -$                    

Funds on Hold for Projects (7690.9) ¹ -$                    -$                    1,272,406$        1,272,406$        -$                    -$                    1,272,406$        -$                    No -$                    -$                    -$                    -$                    -$                    

SUBTOTAL RMPU PROJECTS 2,299,090$        -$                   (1,026,684)$      1,272,406$        -$                   -$                   1,272,406$        -$                   --- -$                   -$                   -$                   -$                   -$                   

GRAND TOTALS 2,377,206$        -$                   (1,104,800)$      1,272,406$        -$                   -$                   1,272,406$        -$                   --- -$                   -$                   -$                   -$                   -$                   

Updated: 9/19/2018

NOTES: Version: 2018-09

¹  $1,272,406.02 of the Funds on Hold for Projects could be (1) allocated to other projects; (2) kept in reserve; (3) used to fund debt service; or (4) refunded to the Appropriators on the next Assessment. 

 CBWM Fiscal Year 2018/19 CBWM Future Years

Project Name

CURRENT YEAR CBWM BUDGET CURRENT YEAR CBWM ACTUALS
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