

Schedule and Milestones
2020 Storage Management Plan

Date	Report Milestones	Storage Management Plan Stakeholder Meetings
June 7, 2019	Watermaster engineer submits First Draft of the 2020 Storage Management Plan report for review and comment.	
June 20, 2019 (9:30am - Following Advisory Committee Meeting)		Watermaster staff presents the first Storage Management Plan Workshop to review the First Draft of the 2020 Storage Management Plan report with stakeholders
June 28, 2019	Stakeholders submit comments on First Draft of the 2020 Storage Management Plan report to Watermaster staff	
July 11, 2019	Watermaster staff reviews stakeholder comments, prepares responses to comments and distributes them to the stakeholders	
July 18, 2019 (10:30am - Following RIPCom)		Watermaster staff presents the second Storage Management Plan Workshop to describe comments received on the First Draft of the 2020 Storage Management Plan report, staff responses and facilitate additional discussion
August 22, 2019	Watermaster engineer submits Second Draft of the 2020 Storage Management Plan report for review and comment.	
September 5, 2019	Stakeholders submit comments on Second Draft of the 2020 Storage Management Plan report to Watermaster staff	
October 3, 2019	Watermaster engineer submits Final 2020 Storage Management Plan report to Watermaster	
October Watermaster Process Meetings		Watermaster staff takes the final Storage Management Plan report through the October Watermaster process meetings for action by Watermaster Board