

Schedule and Milestones

2016 Annual Report of the Ground-Level Monitoring Committee

Date/Time	Report Milestones	Ground-Level Monitoring Committee Meetings
March 1, 2017	Watermaster Engineer submits a technical memorandum, <i>Recommended Scope and Budget of the Ground-Level Monitoring Committee for FY 2017-18</i> , to the Committee for review and comment.	
March 23, 2017 (Thursday at 8:30 am)		Watermaster Engineer presents: (i) the preliminary results of the Ground-Level Monitoring Program through CY 2016 and (ii) the <i>Recommended Scope and Budget of the Ground-Level Monitoring Committee for FY 2017-18</i> .
March 31, 2017	Committee submits comments and suggested revisions to the Watermaster Engineer on the <i>Recommended Scope and Budget of the Ground-Level Monitoring Committee for FY 2017-18</i> .	
April 7, 2017	Watermaster Engineer submits the revised <i>Recommended Scope and Budget of the Ground-Level Monitoring Committee for FY 2017-18</i> to the Committee.	
April 11, 2017 (Tuesday at 9:00 am)		Watermaster Engineer presents the revised <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2017-18</i> (if necessary).
April 25, 2017	Watermaster Engineer submits the final <i>Recommended Scope and Budget of the Ground-Level Monitoring Committee for FY 2017-18</i> to Watermaster Staff.	
June 30, 2017	Watermaster Engineer submits a draft <i>2016 Annual Report of the Ground-Level Monitoring Committee</i> to the Committee for review and comment.	
July 27, 2017 (Thursday at 8:30 am)		Watermaster Engineer presents the draft <i>2016 Annual Report of the Ground-Level Monitoring Committee</i> .



Date/Time	Report Milestones	Ground-Level Monitoring Committee Meetings
July 31, 2017	Committee submits comments and suggested revisions on the draft <i>2016 Annual Report of the Ground-Level Monitoring Committee</i> to Watermaster Engineer.	
August 3, 2017	Watermaster Engineer prepares the final <i>2016 Annual Report of the Ground-Level Monitoring Committee</i> . The report is included in the agenda packet for the August Watermaster meetings for approval.	
August 24, 2017 (Thursday at 8:30 am)		2017/18 Implementation Planning.

