

**CHINO BASIN WATERMASTER
SAFE YIELD RECALCULATION AND RESET
PROCESS TO DATE**

April 2011 – February 2013

- WEI tasked with updating the groundwater on April 28, 2011; four-year cumulative expense of \$850K
- October 27, 2011: Model workshop/Planning Assumptions
- November 27, 2012: Model Update Scenario 1, Recalibration Workshop
- February 5, 2013: Model Calibration and Scenarios 1 & 2

March – July 2013

- Watermaster staff and consultants analyze Safe Yield Recalculation legal requirements and perform technical work

July 2013

- July 28: 1st Workshop: presentation of legal background; technical results and accounting effects of Safe Yield Recalculation

August 2013

- August 29: 2nd Workshop: Presentation of the model

September – November 2013

- Various meetings with individual parties

December 2013

- December 18: 3rd Workshop: response to questions raised by individuals and Appropriative Pool

January 2014

- January 21: 4th Workshop: continue and conclude response to questions
- January 30: 1st Technical Discussion with AP technical experts, at AP request

March – June 2014

- March 3: 2nd Technical Discussion with AP technical experts
- Watermaster staff and consultants analyze Basin Yield using Prospective Methodology in response to April 2014 request by the Appropriative Pool (reported to the Board during April 24, 2014 meeting)
- April 11: Watermaster files status report with the Court

July 2014

- July 10, 17, 24: Results are presented to Committees and Board

August 2014

- August 7, 21: “Safe Yield Recalculation and Related Matters” series of discussions in response to individual parties and Appropriative Pool request.

September 2014

- September 16: Board Workshop