

**Ground-Level Monitoring Committee**  
**Reporting Milestones and Meetings**  
*Calendar Year 2026*

| Date/Time                               | Report Milestones  | GLMC Meetings  |
|---|--|--|
| February 19, 2026                       | Watermaster Engineer submits the <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27.</i>   |  |
| March 5, 2026<br>(Thursday at 10:00 am) |  | Watermaster Engineer presents: <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27</i>  |
| March 19, 2026                          | Committee submits comments and suggested revisions to the Watermaster Engineer on the <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27.</i>  |  |
| March 26, 2026                          | Watermaster Engineer submits revised <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27</i> to the Committee.  |  |
| April 9, 2026                           | Watermaster Engineer submits: (i) Final <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27</i> .   |  |
| May 28, 2026                            | Watermaster Engineer submits technical memoranda:<br>(i) <i>Draft TM on the Construction/Calibration of Additional 1D Models</i><br>(ii) <i>Draft TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ1</i>                                      |  |
| June 4, 2026<br>(Thursday at 10:00 am)  |  | Watermaster Engineer presents:<br>(i) <i>Draft TM on the Construction/Calibration of Additional 1D Models</i><br>(ii) <i>Draft TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ1</i> |
| June 11, 2026                           | Committee submits comments and suggested revisions to the Watermaster Engineer on the:<br>(i) <i>Draft TM on the Construction/Calibration of Additional 1D Models</i><br>(ii) <i>Draft TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ1</i> |  |
| June 30, 2026                           | Watermaster Engineer submits: (i) <i>Final TM on the Construction/Calibration of Additional 1D Models</i> and (ii) <i>Final TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ1</i>  |  |



**Ground-Level Monitoring Committee**  
**Reporting Milestones and Meetings**  
*Calendar Year 2026*

| Date/Time                                 | Report Milestones  | GLMC Meetings  |
|---|--|--|
| September 17, 2026                        | Watermaster Engineer submits draft report for Committee review and comment on the draft <i>2025/26 Annual Report for the Ground-Level Monitoring Program</i>   |  |
| October 1, 2026<br>(Thursday at 10:00 am) |  | Watermaster Engineer presents draft <i>2025/26 Annual Report for the Ground-Level Monitoring Program</i> |
| October 15, 2026                          | Committee submits comments and suggested revisions on the draft <i>2025/26 Annual Report for the Ground-Level Monitoring Program</i> to Watermaster Engineer.  |  |
| November 2, 2026                          | Watermaster Engineer publishes final <i>2025/26 Annual Report for the Ground-Level Monitoring Program</i> . The report will be included in the agenda packet for the November Watermaster meetings for approval. |  |

