

Ground-Level Monitoring Committee
Reporting Milestones and Meetings
Calendar Year 2026

Date/Time	Report Milestones	GLMC Meetings
February 19, 2026	Watermaster Engineer submits the <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27.</i>	
March 5, 2026 (Thursday at 10:00 am)		Watermaster Engineer presents: <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27</i>
March 19, 2026	Committee submits comments and suggested revisions to the Watermaster Engineer on the <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27.</i>	
March 26, 2026	Watermaster Engineer submits revised <i>Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27</i> to the Committee.	
April 9, 2026	Watermaster Engineer submits: (i) <i>Final Recommended Scope and Budget for the Ground-Level Monitoring Program for FY 2026/27</i>	
September 10, 2026	Watermaster Engineer submits: (i) <i>Draft 2025/26 Annual Report for the Ground-Level Monitoring Program</i> (ii) <i>Draft TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ1</i> (iii) <i>Draft TM on the Construction/Calibration of Additional 1D Models</i>	
October 1, 2026 (Thursday at 10:00 am)		Watermaster Engineer presents: (i) <i>Draft 2025/26 Annual Report for the Ground-Level Monitoring Program</i> (ii) <i>Draft TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ 1</i> (iii) <i>Draft TM on the Construction/Calibration of Additional 1D Models</i>
October 15, 2026	Committee submits comments and suggested revisions on the: (i) <i>Draft 2025/26 Annual Report for the Ground-Level Monitoring Program</i> (ii) <i>Draft TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ1</i> (iii) <i>Draft TM on the Construction/Calibration of Additional 1D Models</i>	



Ground-Level Monitoring Committee
Reporting Milestones and Meetings
Calendar Year 2026

Date/Time	Report Milestones	GLMC Meetings
November 2, 2026	Watermaster Engineer publishes the <i>Final 2025/26 Annual Report for the Ground-Level Monitoring Program</i> . The report will be included in the agenda packet for the November Watermaster meetings for approval.	
December 3, 2026	Watermaster Engineer publishes: (i) <i>Final TM on the PX 1D Model Results from 2025 SYR and Proposed SMAs for NWMZ1</i> (ii) <i>Final TM on the Construction/Calibration of Additional 1D Models</i>	

