

2020 Storage Management Plan
Schedule and Milestones (updated June 25, 2109)

Date	Report Milestones	Storage Management Plan Stakeholder Meetings
June 7, 2019	Watermaster engineer submits first draft of the 2020 Storage Management Plan White Paper for review and comment	
June 20, 2019		Watermaster staff presents the first Storage Management Plan Workshop to review the First Draft of the 2020 Storage Management Plan White Paper with stakeholders
July 5, 2019	Stakeholders provide an answer to the first of five questions posed at the June 20th workshop and provide comments on the 2020 Storage Management Plan White Paper and workshop presentation to Watermaster staff	
July 18, 2019	Watermaster engineer submits final draft of the 2020 Storage Management Plan White Paper	
July 18, 2019		Watermaster staff presents the second Storage Management Plan Workshop to summarize the feedback received from the parties and to dialogue about the first of five questions posed in the first workshop and possible answers to the remaining four of five questions
September 6, 2019	Watermaster staff distributes first draft of the 2020 Storage Management Plan less: Sections 2.1.1, 2.1.3.2 and 2.1.4.3 where input is to be provided by stakeholders; and Section 2.2 to be developed by Watermaster staff) to stakeholders for their review and comment. See PowerPoint presentation from June 20th workshop for proposed 2020 SMP table of contents.	
October 1, 2019	Stakeholders provide Watermaster their input on Sections 2.1.1, 2.1.3.2 and 2.1.4.3	
October 1, 2019	Watermaster staff provides Stakeholders draft Section 2.2	
October 11, 2019	Watermaster staff prepares and submits first complete draft of the 2020 Storage Management Plan report for review and comment	
October 17, 2019		Watermaster staff presents the third Storage Management Plan Workshop to review the first draft of the 2020 Storage Management Plan report
November 6, 2019		Watermaster staff presents the fourth Storage Management Plan Workshop to review the first draft of the 2020 Storage Management Plan report
November 20, 2019	Stakeholders submit comments on the draft 2020 Storage Management Plan report to Watermaster staff	
December 11, 2019	Watermaster staff reviews stakeholder comments, prepares responses to comments, and distributes them to the stakeholders	
December 19, 2019		Watermaster staff presents the fifth Storage Management Plan Workshop (if necessary) to review stakeholder comments and staff responses on the draft 2020 Storage Management Plan report
January 10, 2020	Watermaster staff submits final 2020 Storage Management Plan report to Watermaster	
February 2020 Watermaster Process Meetings		Watermaster staff takes the final Storage Management Plan report through the February Watermaster process meetings for action by the Watermaster Board

